

End-to-End Federal Program Execution

One Team. Full Accountability. Every Phase.

PROJECT MANAGEMENT

Federal agencies need more than just the right technology — they need program partners who can plan, execute, and govern complex technology deployments with zero margin for error. CTG Federal's dedicated program management practice brings PMI/PMBOK-aligned discipline, PMP-certified leadership, and proven federal delivery experience to every engagement. We don't figure it out as we go. We bring the framework, the people, and the proof.

Our PM Approach

CTG Federal applies the full PMI/PMBOK project lifecycle — Initiating, Planning, Executing, Monitoring & Controlling, and Closing — to every program we support. Our certified PMPs apply Earned Value Management (EVM), structured risk registers, and disciplined change control to programs of any size and complexity across the federal enterprise.

PHASE 1: INITIATION

Define the Foundation

- Confirm scope, goals, budget, success criteria, site availability, delivery timelines, staging approach, deliverables and project phases
- Conduct feasibility assessment and document constraints
- Obtain program authorization and stakeholder alignment

PHASE 2: PLANNING

Develop the Plan

- Develop project management plan aligned to SOW
- Verify site readiness
- Verify BOM receipt and staging approach
- Perform any license or entitlement verifications
- Maintain risk register, RACI and communications plan
- Define test plans, acceptance criteria and change control

PHASE 3: EXECUTION

Direct & Manage Implementation

- Logistics (shipping), access, escort, scheduling
- Manage stakeholder engagement

- Manage contractor and subcontractor performance
- Execute change control and configuration management
- Maintain project documentation and artifact repositories
- Quality assurance and deliverable acceptance

PHASE 4: MONITORING & CONTROLLING

Track, Measure & Report

- Weekly status meetings and reports
- Milestone performance, risk, and issue tracking
- Performance reporting and governance reviews
- Oversee validation activities and confirm results
- Quality control

PHASE 5: CLOSING

Closeout & Transition

- Formal acceptance and closeout meetings for each completed site
- Submit closeout documentation within 5 business days
- Benefits realization transition
- Lessons learned register and archival
- Knowledge transfer and operational handoff

A trusted advisor specializing in smart, secure, and scalable solutions.

Tools & Frameworks

MS PROJECT

Schedule and milestone management

JIRA & SERVICENOW

Issue tracking and ITSM workflow integration

EARNED VALUE MANAGEMENT (EVM)

Cost and schedule performance

RACI MATRICES

Stakeholder clarity at every program level

CHANGE CONTROL BOARDS (CCB)

Scope governance and approval

RISK REGISTERS

Probability/impact scoring and mitigation tracking

ISO 9001:2015 QMS

Quality management for all deliverables

Certifications & Credentials

- PMP-Certified Program & Project Managers
- ISO 9001:2015 Certified Quality Management System
- CMMC Level 2 C3PAO Certified — CUI program environments
- DCAA Compliant Financial System
- NIST SP 800-171 Compliant
- U.S. Top Secret Facility Cleared, DOE Q Facility Cleared
- Great Place to Work — 8 Consecutive Years
- CRN Tech Elite 250

Why CTG Federal?

CTG Federal, a Cohesive Technology Group company™, operates as a single accountable integrator — one point of contact with zero handoff risk — backed by secure warehousing with 100% serial traceability and full chain-of-custody, plus 20% surge capacity available on 10-day notice across 300+ federal locations. As a small business, we deliver the agility and responsiveness of a boutique firm without the bureaucracy. Our senior leadership includes a former Deputy CIO of GSA and NASA HPC expertise embedded directly in our practice. CPARs consistently recognize our excellence in schedule, cost, and technical performance, and with 5,000+ federal orders managed across 200+ unique agency customers, our track record speaks for itself.

"We have relied heavily on the expertise, knowledge and professionalism of CTG. They have been an integral part of our success — we could not have done it without them."

— U.S. Federal Missile and Space Program Customer

Experience Highlights



DEPARTMENT OF HOMELAND SECURITY

Managed end-to-end IT modernization programs supporting immigration processing systems, coordinating cross-functional teams across multiple contract vehicles and delivery partners.



DEPARTMENT OF DEFENSE

Delivered program management support for large-scale infrastructure and cybersecurity initiatives, including schedule development, risk management, and earned value reporting under EVMS requirements.



DEPARTMENT OF ENERGY

Provided PM oversight for mission-critical system deployments at national laboratory sites, managing technical, schedule, and cost baselines in complex, multi-stakeholder environments.

Contracts

DUN & Bradstreet: 080932836

UEI: G2D4Q7UKR5P5

CAGE Code: 7ZHE9

NAICS Code(s): 541519

NASA SEWP V

Contract Number: NNG15SD12B

Group: Group B_Small Business

GSA Multiple Award Schedule (MAS)

Contract Number: 47QTCA25D003P

DOE ICPT

Contract Number: ICPT CISCO BOA 4I-30062-0008A

Dell Technologies ICPT Agreement

Contract Number: 4I-31841 Small Business

Horizon ELA

Contract Number: W519TC-25-D-A005

ITES-4H

Contract Number: W519TC25DA013



Smart | Secure | Scalable

(703) 278-3885

contact@ctgfederal.com

1818 Library Street, Suite 500

Reston, VA 20190

www.ctgfederal.com